URS

Newmark/Muscoy Conference Call Notes
29 March 2004 (1:30-3:00 P.M.)

Team Conference Call Members Present for Call:

MK XXXXKX

Kim Hoang/EPA
Jackie Lane/EPA

Dwayne Deutscher/URS
Dennis Bane/URS

Matt Dwyer/URS

Adam Harvey/URS
Connie Biedel/lURS

Stacey Aldstadt/SBMWD
Bill Bryden/SBMWD
Russell Smith/'SBMWD
Tom Perina/CH2M Hill Mark Eisen/SBMWD
Bob Kemmerle/E2 Terry Tonn/SBMWD
Lana Kennerly /SBMWD
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X

| Contract | ssues; |

Dennis and Tom reviewed comments on 116 and waVige written responses to
comments. When the response letter is drafted, Bema Tom will discuss with Kim.

Kim is planning to issue WAF by end of April, andA@R by end of May.

Kim will revise the budget on WA 115 well maintecan Dennis said well maintenance
alternatives analysis should be completed by eridisfveek.

| General: |

Mark said the mechanical development on well 1kbisplete. The rig was moved to 110
and drilling is planned to begin on 1 April, and2bhours. The next phase is to install a
pump in 111 on 3 April, and begin development purgmn 6 April. Step drawdown pump
testing should start about 19 April. Mark to peevian update plan on 111 and 110.
Dennis to submit request for analysis to EPA.

Matt said the Encanto Park pipe is starting thisky& to 4 weeks ahead of schedule.

Matt/Adam to check on status of boring subcontregiasurance. Kim needs a copy when
available.

Matt and Adam to meet with Caltrans on 7 April nefijag the boring.

Bill to provide scope of work and schedule on thersl wall location change. Per Kim this
will be a no cost, no schedule impact to EPA

Terry to provide Jackie site pictures for the Faloget.

Next Conference Call:

Monday, 5 April; Call in #: 202-275-0170; ParticigaCode: 7860 (#).

The minutes of this meeting represent the writenderstanding of the events as discussed. Should an
attendee’s understanding differ, please contact ydveaDeutscher at 916-679-2051, or
dwayne_deutscher@urscorp.coiie minutes contained herein will stand if narected within ten (10)

days of this writing.




